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Task Order GST0012AJ0179, Modification PA16

IDIQ Contract GST0012AJ0038

Block 14, Description, Continued

Purpose of Modification

1.
2.

3.

Administrative changes to the Task Order

Correct language in PO15 SF30 Page 3 and 4 dated September 21, 2015, executed September 21,
2015.

Replace the Technical Point of Contact

Modification Summary

1.

Administrative Changes to the Task Order
e The Cover Page is revised to add the Date of Revision (October 7, 2015) and Modification PA16.
o All Pages reflect Modification PA16 in the Footer.

Administrative corrections to Modification PO15 SF30 Page 3, Item 3 under Modification
Summary and Page 4, Item 5 under Summary of Cost Impact of Above Changes

e Item number 3 from the PO15 SF30 Continuation Page 3 under Modification Summary
has been corrected from

“Increase funding for CLIN 3001 (Labor) in the amount of [RJe) from @J@) to
(b) (4) v

to

“Increase funding for CLIN 3001 (Labor) in the amount of [QJ@) from [()@) to
(b) (4)

e Item number 5 from the PO15 SF30 Continuation Page 4 under Summary of Cost Impact of
Above Changes has been corrected from
“The total obligated amount of this task order has increased in the amount of [DI@)

from @)@ 8 10 [@I&)
to

“The total obligated amount of this task order has increased in the amount of [RI@)
from (@& ) (1) (4)

Replace the Technical Point of Contact
Section G.3 has changed to reflect the replacement of the JIDA Technical Point of Contact (TPOC).

Clint Mundinger

Special Operations Branch
5000 Army Pentagon
Washington, DC 20310-5000

QIO
-

Changes are reflected in a revised Task Order on the Cover Page and G-3. The changes
are indicated by a vertical black ‘change bar’ along the right hand margin. Except as
noted herein, all other terms and conditions of this Task Order shall remain in full force
and effect.

End of Modification






